
Detailed Updated Review Schedule for Oregon CZARA 

• March-September 20141
: Tech team reviews comments and drafts response to comments and 

updates decision rationale to address public comments 
o March-April: Post all comments online; conduct initial review/coding of public 

comments 
o April-early May: Review/discuss OSDS/New development MMs/comments; draft 

response to comments and update decision doc 

o June 10: Get decision from Legal Team on L~~~~~~~~~~~~~~~~~~~~~~~~~~~~~A~i~r~~~y~~T~~~C~~~~~~~~~~~~~~~~J 
[•i~_;_:~~;i.i;~cj;~~i]q u estio n s. 

o Prior to call: 
• Tech team resends Legal team questions 
• Legal team discussed and arrives as decision 

o After call: 
• June 17: New devei/OSDS Lead updates rationale and drafts 

response to comments. 
• June 24: after receiving draft documents, tech team will take an additional 

week to review and provide edits to draft documents. 
• July 2: designated leads will synthesize comments/edits received and send 

final draft to tech team. 
0 June 17: Get decision from Legal Team oni-·-·-·-·-·-·-·-·-·-E·x~·-s·~-Aitor.ney"cfie-nT-·-·-·-·-·-·-·-·-i 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·J..~~~~~~~~~~~~~-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

i Ex. 5 -Attorney Client ! 
·-·-·-c;-·-·-pr:rar·la·calr:-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·' 

• Tech team sends Legal team questions 
• Legal team discussed and arrives as decision 

o After call: 
• June 24: Tech team drafts It review guide" to help focus review on critical 

decision points for approvability 
o June 24: Review/discuss Forestry landslide comments 

o Prior to call: 
• Small team will review proposed decision document, public comments 

received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 

• Everyone will review proposed decision doc and state's submittal. 
o During call: Tech team discusses issues, arrives at decision, and identifies key 

updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
• July 1: designated lead for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 
to tech team for review; 

1 
Note: Due to summer vacation schedules and controversial issues, Tech Team many need several additional weeks to complete work. 

Therefore, have factored in a little extra time for final clearance. 
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• July 8: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 

• July 15: designated leads synthesize comments/edits received and send 
final draft to tech team. 

• final draft to tech team. 
o July 1: Review/discuss Forestry pesticides/comments 

o Prior to call: 
• Small team will review proposed decision document, public comments 

received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 

• Everyone will review proposed decision doc and state's submittal. 
o During call: Tech team discusses issues, arrives at decision, and identifies key 

updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
• July 8: designated lead for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 
to tech team for review; 

• July 15: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 

• July 22: designated leads synthesize comments/edits received and send 
final draft to tech team. 

o July 8: Review/discuss Ag issues 
o Prior to call: 

• Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 

• Everyone will review proposed decision doc and state's submittal. 
o During call: Tech team discusses issues, arrives at decision, and identifies key 

updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
• July 15: designated lead for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 
to tech team for review; 

• July 22: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 

• July 29: designated leads synthesize comments/edits received and send 
final draft to tech team. 

o July 15: Review/discuss Forestry riparian comments 
o Prior to call: 

• Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
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background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 

• Everyone will review proposed decision doc and state's submittal. 
o During call: Tech team discusses issues, arrives at decision, and identifies key 

updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
• July 22: designated lead for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 
to tech team for review; 

• July 29: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 

• Aug 5: designated leads will synthesize comments/edits received and send 
final draft to tech team. 

o July 22: Review/discuss Forestry roads add MMs/comments 
o Prior to call: 

• Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 

• Everyone will review proposed decision doc and state's submittal. 
o During call: Tech team discusses issues, arrives at decision, and identifies key 

updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
• July 29: designated lead for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 
to tech team for review; 

• Aug 5: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 

• Aug 12: designated leads will synthesize comments/edits received and send 
final draft to tech team. 

o July 29: Discuss any follow up issues that still need to be resolved based on review of draft 
rationales/response to comments to date (focus will be: osds/new devel; landslides; and ag) 

o Prior to call: Lead for issue will t-up any outstanding questions and send to tech 
team (and legal and/or mngt team, as needed) 

o Aug 5: (focus will be: riparian areas; forestry roads; pesticides) 
o Aug 12: Discuss any follow up issues that still need to be resolved based on review of draft 

rationales/response to comments to date (focus will be: agriculture and any lingering issues) 
o Prior to call: Topic leads send lead editor content for their sections to 

compile into consolidated document. 
o After call: Lead editor sends consolidated document to tech team for final 

comprehensive review (2 weeks) 
o Aug 19: Discuss any follow up issues that still need to be resolved based on review of draft 

rationales/response to comments to date 
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o Prior to call: Lead for issue will t-up any outstanding questions and send to tech 
team (and legal and/or mngt team, as needed) 

o Aug 26: Tech team members provide final comments on consolidated response to 
comments and decision rationale to lead editor. Team discusses any lingering issues during 
call. 

o Sept. 2: Tech team finalizes draft document and sends to additional review, as appropriate 
by NMFS and other parts of EPA (note: this may be done earlier during development of each 
section) 

o Sept. 9: Lead editor integrates final comments from NMFS/EPA. 
o Sept. 16: Legal and Mngt Team review response to comments and final decision rationale (3 

weeks) 
o Tech team begins to prepare briefing documents for mngt/leadership clearance 

o Sept. 23: Tech team continues to draft briefing documents. 
o Tech team schedules briefings for leadership chain to weigh in on decision end of 

Oct./Nov. 
o Sept. 30: Tech team continues to draft briefing documents. 

o Tech team schedules briefings for leadership chain to weigh in on decision in Oct. 
o Oct. 7: Legai/Mngt team provides final comments on decision document and response to 

comments. 
o Oct. 14: Tech team finalizes decision doc based on legal/mngt team review. 
o Oct. 21-Dec. 15: 

o EPA/NOAA clear final decision rationale and response to comments through 
respective agencies and make final adjustments as necessary; 

o NOAA/EPA develop rollout plan and materials for announcing final decision. 
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve 

differences among the agencies. 
o Dec-Jan 30: Finalize and begin to execute roll out plan. 
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff. 

4 

EPA-6822_019118 



Detailed Updated Review Schedule for Oregon CZARA 

• March-September 20141
: Tech team reviews comments and drafts response to comments and 

updates decision rationale to address public comments 

o March-April: Post all comments online; conduct initial review/coding of public 

comments 

o April-early May: Review/discuss OSDS/New development MMs/comments; draft 

response to comments and update decision doc 
0 June 10: Get decision from Legal Team on i·-·-·-·-·-·-·-E·x~-s-:·Attor"n"ey-clie-nT-·-·-·-·-·-·i 

[lfx~.}~:~~ifir~-~¥.-~J.i~·~.f.J ··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-' 
o Prior to call: 

Tech team resends Legal team questions 

Legal team discussed and arrives as decision 

o After call: 

June 17: New devei/OSDS Lead (DON) updates rationale and drafts 

response to comments. 

June 24: after receiving draft documents, tech team will take an additional 

week to review and provide edits to draft documents. 

July 2: designated leads will synthesize comments/edits received and send 

final draft to tech team. 

o June 17: Get decision from Legal Team on[_~--~--~--~--~--~-I~:~·~-~~~~!f~~"-~i~~".U_~~(~--~--~--~--~·.J 
[~~~~~~~~~~~~~~~i;~~~~~!i?!.~ii~~~~~l~~~~~~~~~~~~~J 

o Prior to call: 

Tech team sends Legal team questions 

Legal team discussed and arrives as decision 

o After call: 

June 24: Tech team drafts "review guide" to help focus review on critical 

decision points for approvability 

o June 24: Review/discuss Forestry landslide comments 

o Prior to call: 

Small team will review proposed decision document, public comments 

received and any referenced literature, state's submittal, and additional 

background documents, as needed, and present synthesis of info to larger 

tech team during meeting. 

Everyone will review proposed decision doc and state's submittal. 

o [During call]: _Te!c_h_te!arl'l cji_scusses ls~u_e_s,_ar~v_e~ _at_ de_ci_si()~,_ancj ld_e~tjfle_s l<e!Y ____ _ 
updates to make to decision rationale, points to include in response to comments, 

and identifies leads for drafting responses to each overarching comment as well 

as rationale. 
o After call: 

July 1: designated lead (CHRIS) for updating rationale and responding to 

comments will draft updated decision rationale and responses and will send 

to tech team for review; 

1 
Note: Due to summer vacation schedules and controversial issues, Tech Team many need several additional weeks to complete work. 

Therefore, have factored in a little extra time for final clearance. 
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Comment [ACl]: We may need to find time 
when we have at least 1.5 hrs for our regular tech 
team check-ins given the meaty issues we'll need to 
consider and decision points we'll need to reach. 
Not sure 1 hr will be enough time. 
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July 8: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 
July 15: designated leads synthesize comments/edits received and send 
final draft to tech team. 
final draft to tech team. 

o July 1: Review/discuss Forestry pesticides/comments 
o Prior to call: 

Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 
Everyone will review proposed decision doc and state's submittal. 

o During call: Tech team discusses issues, arrives at decision, and identifies key 
updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
July 8: designated lead (JENNY) for updating rationale and responding to 
comments will draft updated decision rationale and responses and will send 
to tech team for review; 

~uly 15: ]aJt_e! ~e_ce!ilfi!J~ cjr_aft_d()c;u_me_n!s~ t_ec~ !e_arn_lllfi~ !a_ke! <Hl ~dditlo_nal __ _ 
week to review and provide edits to draft documents. 
July 22: designated leads synthesize comments/edits received and send 
final draft to tech team. 

o July 8: Review/discuss Ag issues 
o Prior to call: 

Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 
Everyone will review proposed decision doc and state's submittal. 

o During call: Tech team discusses issues, arrives at decision, and identifies key 
updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
July 15: designated lead (AlAN) for updating rationale and responding to 
comments will draft updated decision rationale and responses and will send 
to tech team for review; 
July 22: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 
July 29: designated leads synthesize comments/edits received and send 
final draft to tech team. 

o ~uly 15: Review/discuss Forestry riparian comments] _ _______________________ _ 

ED_ 454-000319210 

o Prior to call: 
Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 

2 

Comment [AC2]f~~~(·~-~-?~.~-~-~~~~JsoAIIison or 
someone else from small team could take lead on 
integrating comments and sharing with NMFS/EPA 

pesticide folks for review. 

- Comment [AC3]: Note: At some point in July, 

may need to provide NWEA update on progress (not 
decisions but just what we've achieved to date). 
Depends on final negotiations. 

EPA-6822_019120 



background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 
Everyone will review proposed decision doc and state's submittal. 

o During call: Tech team discusses issues, arrives at decision, and identifies key 
updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
July 22: designated lead (AlAN) for updating rationale and responding to 
comments will draft updated decision rationale and responses and will send 
to tech team for review; 
July 29: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 
Aug 5: designated leads will synthesize comments/edits received and send 
final draft to tech team. 

o July 22: Review/discuss Forestry roads add MMs/comments 
o Prior to call: 

Small team will review proposed decision document, public comments 
received and any referenced literature, state's submittal, and additional 
background documents, as needed, and present synthesis of info to larger 
tech team during meeting. 
Everyone will review proposed decision doc and state's submittal. 

o During call: Tech team discusses issues, arrives at decision, and identifies key 
updates to make to decision rationale, points to include in response to comments, 
and identifies leads for drafting responses to each overarching comment as well 
as rationale. 

o After call: 
July 29: designated lead (CHRIS) for updating rationale and responding to 
comments will draft updated decision rationale and responses and will send 
to tech team for review; 
Aug 5: after receiving draft documents, tech team will take an additional 
week to review and provide edits to draft documents. 
Aug 12: designated leads will synthesize comments/edits received and send 
final draft to tech team. 

o July 29: Discuss any follow up issues that still need to be resolved based on review of draft 
rationales/response to comments to date (focus will be: osds/new devel; landslides; and ag) 

o Prior to call: Lead for issue will t-up any outstanding questions and send to tech 
team (and legal and/or mngt team, as needed) 

o Aug 5: (focus will be: riparian areas; forestry roads; pesticides) 
o Aug 12: Discuss any follow up issues that still need to be resolved based on review of draft 

rationales/response to comments to date (focus will be: agriculture and any lingering issues) 
o Prior to call: Topic leads send lead editor (AlliSON) content for their sections to 

compile into consolidated document. 
o After call: Lead editor (AlliSON) sends consolidated document to tech team for final 

comprehensive review (2 weeks) 
o Aug 19: Discuss any follow up issues that still need to be resolved based on review of draft 

rationales/response to comments to date 

ED_ 454-000319210 
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o Prior to call: Lead for issue will t-up any outstanding questions and send to tech 
team (and legal and/or mngt team, as needed) 

o Aug 26: Tech team members provide final comments on consolidated response to 
comments and decision rationale to lead editor. Team discusses any lingering issues during 
call. 

o Sept. 2: Tech team finalizes draft document and sends to additional review, as appropriate 
by NMFS and other parts of EPA (note: this may be done earlier during development of each 
section) 

o Sept. 9: Lead editor (AlliSON) integrates final comments from NMFS/EPA. 
o Sept. 16: Legal and Mngt Team review response to comments and final decision rationale (3 

weeks) 
o Tech team begins to prepare briefing documents for mngt/leadership clearance 

o Sept. 23: Tech team continues to draft briefing documents. 
o Tech team schedules briefings for leadership chain to weigh in on decision end of 

Oct./Nov. 
o Sept. 30: Tech team continues to draft briefing documents. 

o Tech team schedules briefings for leadership chain to weigh in on decision in Oct. 

o pet. 7: ]Leg_ai/IVI_ngt_ t!:!<lrl1 p~o_v~d!:!~ ~na! co_mr11en_t~ on_ de_ciSiSJf1{j()c_um_en~ an_d !E!SF()f1S_e _t() __ _ 
comments. 

o Oct. 14: Tech team finalizes decision doc based on legal/mngt team review. 
o Oct. 21-Dec. 15: 

o EPA/NOAA clear final decision rationale and response to comments through 
respective agencies and make final adjustments as necessary; 

o NOAA/EPA develop rollout plan and materials for announcing final decision. 
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve 

differences among the agencies. 

o [Dec-~<1'! ~~: _F~n<llizE:! ~r1~ ~~gin_ ts> _e~~cu~e_r()l! ()Ut_p!a_n~ _______________________ _ 
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff. 
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Comment [AC4]: Note: At some point in 

October, may need to provide NWEA update on 
progress (not decisions but just what we've 
achieved to date). Depends on final negotiations. 

~ Comment [AC5]: Note: At some point in 

December, may need to provide NWEA update on 
progress (not decisions but just what we've 
achieved to date). Depends on final negotiations. 

EPA-6822_019122 


